



*South Worcester County Communications Center  
Webster, MA*

*Board of Director  
Minutes*

for  
**July 1, 2014**  
Prepared by:

*CDRMaguire Inc.  
Andrew Pellegrini*

Issued:

**August 11, 2014**

**Next Meeting: Tuesday July 15, 2014 @ 10:00-11:30am Webster Town Hall**

Distribution:

Name	Company	Phone number	Email
<i>Tony DiLuzio</i>	CDR Maguire Inc.	774.262.2770	<a href="mailto:Anthony.diluzio@cdrmaguire.com">Anthony.diluzio@cdrmaguire.com</a>
<i>Kevin Witzell</i>	CDR Maguire Inc.	617.686.7236	<a href="mailto:Kevin.witzell@cdrmaguire.com">Kevin.witzell@cdrmaguire.com</a>
<i>Andrew Pellegrini</i>	CDR Maguire Inc		<a href="mailto:Andrew.pellegrini@cdrmaguire.com">Andrew.pellegrini@cdrmaguire.com</a>
<i>John McAuliffe</i>	Town of Webster	508.943.3800	<a href="mailto:Jmcauliffe@webster-ma.gov">Jmcauliffe@webster-ma.gov</a>
<i>Debbie Keefe</i>	Town of Webster	508.461.7092	<a href="mailto:Dkeefewccc@aol.com">Dkeefewccc@aol.com</a>
<i>Chief Steve Wojnar</i>	Town of Dudley	508.949.8023	<a href="mailto:Swojnar@dudleypolice.com">Swojnar@dudleypolice.com</a>
<i>Chief Brian Hickey</i>	Town of Webster		<a href="mailto:Bhickey@webster-ma.gov">Bhickey@webster-ma.gov</a>
<i>Chief Timothy Bent</i>	Town of Webster	508.326.1080	<a href="mailto:Bentt@websterpolice.com">Bentt@websterpolice.com</a>
<i>Greg Roberts</i>	Town of Webster IT		<a href="mailto:grobert@webster-ma.gov">grobert@webster-ma.gov</a>
<i>Greg Lynskey</i>	Dispatch Director		<a href="mailto:Greg.lynskey@websterpolice.com">Greg.lynskey@websterpolice.com</a>
<i>Paul Joseph</i>	Town of Dudley	508.943.6570	<a href="mailto:Pwogie@charter.net">Pwogie@charter.net</a>
Dpty Rodney Budrow	Town of Webster	508.326.1079	<a href="mailto:Budrowr@websterpolice.com">Budrowr@websterpolice.com</a>
<i>Chief Dean Kochanowski (arrived at end of meeting)</i>	Town of Dudley		<a href="mailto:Dudleyfirechief@charter.net">Dudleyfirechief@charter.net</a>
<i>Peter Fox</i>	Town of Dudley	508.949.1482	<a href="mailto:Foxpel@yahoo.com">Foxpel@yahoo.com</a>
<i>Kristin Munger</i>	Town of Dudley		<a href="mailto:Krismunger@yahoo.com">Krismunger@yahoo.com</a>
<i>Rebecca Prefontaine</i>	Town of Webster		<a href="mailto:rebecca.prefontaine@websterpolice.com">rebecca.prefontaine@websterpolice.com</a>
Pam Regis	Town of Webster	508-943-6570	<a href="mailto:pregis@webster-ma.gov">pregis@webster-ma.gov</a>

***Bold Italic names were in attendance.***

SWCCC Board of Directors Meeting

July 1, 2014

Page 2 of 5

Date	Description	Responsible	Required By	Status
<b>General Business</b>				
070114.01	<p><b><u>Ms. Keefe</u></b> called the meeting to order at <b><u>10:07AM</u></b>                      The items below represent the discussion and actions taken by the Board of Directors at this meeting.  <b><u>Mr. Joseph</u></b> motion to adjourn the meeting.                      Seconded by <b><u>Ms. Keefe</u></b>, all in favor. <b><u>11:16PM.</u></b></p>			<b>Info</b>
070114.02	<p><b><u>Motion to approve the meeting minutes from the meetings of May 28, 2014 &amp; June 18, 2014 by Mr. Fox</u></b>  <b><u>Seconded by Mr. Joseph</u></b>  <b><u>Discussion: None</u></b>  <b><u>Vote: Unanimous to approve</u></b></p>			<b>Record</b>
070114.03	<p>The next meeting will be as follows,  <b><u>Tuesday July 15, 2014 @ 10-11:30am</u></b></p>			<b>Info</b>
070114.04	<p><b><u>The new Dispatch Director will be introduced on 7-7-14 @ 6:30pm to the Dudley Selectmen and @ 7:30pm to the Webster Selectmen.</u></b></p>			<b>Record</b>
011513.03	<p>Operations Committee is working on protocol and procedural guidelines for Police\Fire\EMS dispatching. The Op's discussed the idea of beginning the transition sooner <b>than</b> the anticipated <b>start</b> date and ideas for getting the various personnel to meet and get to know each other and the respective Towns.                      Further Conversation to follow.</p> <p>5/8/14 Tabled until the Director is hired.</p> <p><b>7-1-14 Dispatch Director is developing and will report back to the BOD. Greg Lynskey submitted a Cross-Training outline to the BOD and Greg continues to communicate with the Webster &amp; Dudley dispatchers.</b></p>			Ongoing
021214.08	<p>Seniority criteria will be discussed at the Operations group and presented at a future BoD meeting.</p> <p>3/6/14 It was agreed this would be tabled until a later BoD meeting.</p>	Ops		Ongoing
040814.07	<p>Mr. McAuliffe to meet with SEIU 4/10/14. Mr. McAuliffe. to report the outcome at the next BoD meeting.</p> <p>4/22/14 Mr. McAuliffe is waiting on a call back from Koppelman &amp; Paige.</p> <p>5/8/14 Need a separate meeting for this item.</p> <p>5-28-14 Executive Session was held on 5-14-14 to discuss this item. Mr. McAuliffe to continue talks w/ SCIU as the decision makers are on vacation.</p>	Mr. McAuliffe	5/6/14	Open

	6-18-14 Meeting is scheduled for this Friday w/ Steve D. <b>7-1-14 Mr. McAuliffe met with Steve D. Mr. McAuliffe to send contract language to the Dudley Selectmen and new Dudley Town Administrator. The IMA needs to be updated w/ Webster as the Fiduciary.</b>			
040814.09	Ms. Keefe suggested the SWCCC should have an official stationary and logo that will not change as new communities are added.  <b>7-1-14 <u>Motion by Mr. Joseph</u> to approve the concept of Greg Lynskey's logo design. Colors TBD. The motion was <u>seconded by Mr. Fox</u>. <u>Discussion: None</u> <u>Vote: Unanimous to approve</u></b>			<b>Closed</b>
<b>BUDGET</b>				
<b>042214.01</b>	Equipment for Dudley Station Procurement needs to start. Chief Budrow to bring quotes to the next meeting.  5/8/14 Chief Budrow awaiting the State response for the FY15 Grant and would prefer to wait until then or the end of May to direct American Alarm to do work in Dudley. A meeting was held with CDR Maguire, American Alarm, Chief Budrow and Chief Wojnar and American Alarm needs about 2 weeks to do Dudley work, target for a start date would be end of June which is on American Alarm's Radar.  5-28-14 Still do not have a response from State 911 on the FY15 Grant.  6-18-14 Same as above. <b>7-1-14 Same as above.</b>	State 911	5/6/14	<b>Open</b>
<b>042214.02</b>	The BoD is tracking an end of May Response from State 911 on the FY15 Grant Application.  5/8/14 BOD still awaiting Response from State 911.  5-28-14 BOD still awaiting Response from State 911.  6-18-14 Same as above.  <b>7-1-14 Same as above.</b>	State 911	5/29/14	<b>Open</b>
<b>042214.03</b>	It was discussed that a technology consultant is needed to review systems, policies and procedures, etc. Mr. Joseph suggested a Not to Exceed amount of \$9,999 to be approved. <i>Motion to approve the allocation of funds was made by Mr. Joseph</i> <i>Seconded by Mr. McAuliffe</i> <i>Discussion: None</i>	Chief Budrow	5/6/14	<b>Open</b>

SWCCC Board of Directors Meeting

July 1, 2014

Page 4 of 5

	<p><i>Vote: <u>Unanimous to approve.</u></i></p> <p>5/8/14 Chief Budrow is concerned with the overall funding and is confident that when the Director is appointed in June or July that he/she will be able to cover these responsibilities.</p> <p>5-28-14 See above. 6-18-14 Same see above. <b>7-1-14 Greg Lynskey to look into.</b></p>			
<b>061814.01</b>	<p>Roughly \$400,000 has been spent to date for the SWCCC. Pam review what has been spent to date and report back at the next meeting to the BOD's.</p> <p><b>7-1-14 Pam working with Andrew P. from CDRM to reconcile the budget.</b></p>	Pam Regis/ Andrew P.		<b>Open</b>
<b>061814.03</b>	<p>Greg Roberts informed the BOD that Comcast has bought Charter. The Comcast Fiber contract on the table would be for 36 months. \$1,000/mo. For the Webster PD and \$1,600/mo. for Fiber to Dudley. Comcast is willing to pick-up the construction costs if this contract is agreed to. BOD's to discuss at the next meeting.</p> <p><b>7-1-14 Charter will be forwarding the contract today to Greg R. and a meeting will take place next Tuesday 7-8-14 to discuss construction schedule, etc.</b></p>	Greg Roberts		<b>Open</b>
<b>SCHEDULE</b>				
<b>042214.01</b>	<p>CDRM notified the BoD that there could be an issue with Verizon getting phones into the Building by 7/15/14. BoD and CDRM to investigate and try to speed the process up.</p> <p>5/8/14 Verizon has been issued all there required PO's and is scheduled to tie-in conduit at the corner of Main/Fredrick's St. the week of May 26. Verizon seems to be cooperating as multiple site visits from Verizon personnel have been taking place.</p> <p>5-28-14 Verizon has tied conduits from Frederick St. to the new hand box, however it is old wooden conduit in Frederick St and Verizon is investigating whether or not they will have to dig to the manhole in Main St.</p> <p>6-18-14 Verizon will be onsite sometime next week as it has been determined that they will have to excavate to the manhole in Main St.</p> <p><b>7-1-14 Verizon has been onsite trenching back to the manhole in front of the Post Office.</b></p>	Verizon	5/6/14	<b>Open</b>
<b>CONSTRUCTION</b>				
<b>061814.01</b>	<p>Chief Budrow informed the BOD that the new Police Department opening date is looking like 8-15-14 and Dispatch "Go Live" date 9-1-14 due to project delays (i.e.</p>			Ongoing

	Wall Design and the Handicap Jail Cell Design).			
<b>061814.02</b>	<p>The Tower is complete with all cable leads into the building. Motorola racks are installed and powered. American Alarm installing cameras through-out the building. OA cored holes in the dispatch consoles and Mello and Verizon E911 are wiring the consoles. Motorola/ Cybercomm will be back on-site soon to wire consoles.</p> <p><b>7-1-14 The bulk of the dispatch construction is complete. Waiting on Verizon &amp; Charter to tie-in to the Building. Motorola training is still on for 8-18-14. The Police/Fire primary Dudley phone number will be directed to the SWCCC Dispatch Center when the center is up and running.</b></p>			Ongoing
<b>070114.01</b>	<p><b>Dudley is still working with an older technology monitoring system. Webster does not use this system anymore. The SWCCC Dispatch will have to tie into Dudley's older system if possible. Board of Operations to investigate.</b></p>	Board of Ops	ASAP	Ongoing